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ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT

JULY 15,1995

The following report is submitted in compliance with the Administrative Order on
Consent. This report should not be regarded as an exhaustive account of activities on or
related to the Site.

PERIOD COVERED: June 15 - July 15,1995

L SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period the final on-site tasks of the Soil Removal
Workplan were completed at the site. These tasks consisted of the removal
of accumulated water iu the Area A and Area C excavations, backfilling the
Area A and Area C excavations, grading the excavation areas, and
spreading grass seed in the excavation areas. In addition, the mobile
trailer/office used during the container and soil removal activities was
removed from the site,

Members of the ERS PRP Group and the ERS Project Coordinator met
with Andrea Madigan (EPA attorney) and Bob Rosen (On-Scene
Coordinator) on July 6, 1995 to review the work activities performed at
the she.

B. Problems Encountered

No problems were encountered during this reporting period

IL ANALYTICAL DATA RECEIVED DURING PERIOD

No analytical data were received during this period

ITL DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

Preparation of the final report for submittal to the EPA.

K. Anticipated Problems

None

C Planned Resolutions of Past or Anticipated Problems
10300591

None
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